
Broad Street Parkway 

Construction Update  

November 2, 2015 
 

Broad Street Parkway North Contract 
 

Overall Status 

 Baldwin Street Bridge is complete. 

 Work on Broad Street is complete. 

 Pavement, curbing, sidewalks, guard rails and pavement markings are complete. 
 

Remaining Work 

 Final startup of signal system and light system will be completed when Parkway opens. 
 

 

Nashua River Bridge & Fairmount Street Bridge Contract 
 

Overall Status 

 The north and south abutments for the River Bridge are complete. 

 Retaining wall is complete.   

 The Fairmount Street Bridge is complete and open to traffic. 

 The River Bridge deck pour is complete. 

 Detention pond, granite curbing and base/binder pavement is complete for Parkway north of 

river. 

 Work on River Bridge sidewalks is advancing. 

 Work on River Bridge pilasters is advancing. 

 

Work Anticipated in the Coming Weeks 

 River Bridge sidewalks will be completed. 

 River Bridge pilasters will be completed. 

 Brick facing will continue. 

 River Bridge deck will be paved. 

 Parkway sidewalk north of river will be completed. 

 Roadside work on Parkway north of river will continue. 

 

 

Broad Street Parkway South Contract 
 

Overall Status  

 Base/binder paving placed at Central, Ledge and Pine Street as well as part of the Parkway in 

the Millyard. 

 Spine Road reconstructed and base paved. 

 New canal outlet structure is complete. 

 Relocation of private utilities is nearly complete. 

 Onsite disposal of asbestos is nearly complete. 

 Installation of 12-inch sewer main extension is nearly complete. 

 Construction of new retaining wall within Boiler House foundation is nearly complete. 

 New drainage system along Pine Street is complete. 
 

Work Anticipated in the Coming Weeks 

 Asbestos disposal will be completed. 

 Placement of fill within Boiler House foundation will be completed. 



 Parkway road box materials and base/binder pavement will be placed in Boiler House area. 

 Sidewalk construction will advance. 

 Signal equipment installation will continue. 

 

Work on Other Contracts 
 Chimney will be completed in Spring 2016. 

 


